

Project Progress Report

Generated on: 2026-06-04

Project	Code	Progress%	End Date	Tasks	Completed	Overdue
Hexaware Building 152 Cable work	P-1778739988470	0%	2026-06-30	1	1	0
Mobile Electrical work	P-1779775952562	0%	2026-06-30	2	0	2
Procurement & Vendor	P-1771061273908	0%	2026-06-30	3	2	0
Coordination Estimator Talent Acquisition - EB	ctint	0%	2026-07-07	1	0	0
Acquisition Items update - Includes Featherlite	P-1777356804738	0%	2026-05-09	0	0	0
ODC Featherlite correction and creation of Policy application Materials / Items	P-1779948335784	0%	2026-06-30	2	0	0
Creation of Policy application Materials / Items	P-1780146768782	0%	2026-06-09	1	1	0
Cafeteria Modification	P-1779950015889	0%	2026-06-30	8	0	1
Client Payment Follow Ups	P-1777961736104	0%	2027-04-30	1	1	0
2026-27 Organizational communication & coordination	P-17770815586607	0%	2026-06-30	4	3	0
Modification at Featherlite	P-1779948289967	0%	2026-05-31	0	0	0
Featherlite Management Database and Storage Unit - Hexaware	P-1770713410178	0%	2026-06-30	5	4	0
Database and Storage Unit - Hexaware restroom renovation	P-1779777832469	0%	2026-06-30	5	0	3
Hexaware restroom renovation	P-1780377991175	0%	2026-06-03	1	0	1
Monthly Payment Follow Up - 2025-26	P-1777962339956	0%	2027-04-30	3	1	1
Sundry Creditors - CTI 2025-26	P-1779254798562	0%	2026-06-30	0	0	0
Finance / Accounts	P-1770634598219	0%	2026-06-30	5	5	0
Operations Bills & PO	P-1779255359221	0%	2027-04-30	0	0	0
Advance Divulment AI Chat bot	P-1779253881909	0%	2026-06-30	3	0	0
Senior VP Cabin Revamp	P-1770634023569	0%	2026-02-28	3	0	2
Record Client Payment Entries	P-1779255579148	0%	2027-04-30	0	0	0
Office Sinks	P-1775713060686	2%	2026-06-30	6	0	0
EB 3 restroom renovation	P-1778739667267	3%	2026-06-30	4	1	3
Raw water Plumbing line change from EB2 to EB3	P-1770635828406	3%	2026-06-30	4	3	1
Change from EB2 to EB3	P-1772104171375	6%	2026-06-30	4	1	0
Employee Engagement Program	P-1772865166868	10%	2026-06-30	1	0	0
Parasara Home Renovation	P-1779779152412	10%	2026-06-30	1	0	1
Business Development - HR	P-1771929133732	20%	2026-06-30	1	0	0
Workforce Productivity Tracking Initiative	P-1772644981585	30%	2026-06-30	1	0	0
Productivity Tracking Initiative	P-1779886079189	30%	2026-06-15	1	0	0
Assistant Talent Acquisition	PAYROLL	33%	2026-12-31	18	6	0

34%

2026-07-30

							0
Financial Policies Creation	P-1779258575056	35%		2026-06-15	1	0	1
Site Engineer Hiring Initiative	P-1770707895071	36%		2026-06-10	2	1	0
Meet up with clients	P-1770624703363	40%		2026-06-10	3	0	0
Bank Statement reconciliation CTI	BANKSTATEMENTRECONCI	40%		2026-06-30	1	0	1
HR Operations	P-1774951127434	40%		2026-06-30	23	8	2
Gym Room Renovation	P-1778789371566	42%		2026-05-17	6	6	0
Finance Project Report 2026-27	P-1779107532815	43%		2027-04-30	1	1	0
BLE BEACONS	P-1771908409326	43%		2026-06-30	13	3	0
Visitor Management	P-1775299211008	43%		2026-06-10	1	1	0
Software Bills 2026-27	P-1778564607381	45%		2027-04-30	1	1	0
Monthly Provision 2026-27	P-1777961986116	48%		2027-04-30	1	1	0
GST Filing 2026-27	P-1777961498262	49%		2027-04-30	4	4	0
Voice Process Hiring Campaign	P-1774613220139	50%		2026-06-30	1	0	0
Cost Fund Generation - 50	P-1778788894755	50%		2026-06-30	2	1	0
Candidates - Jun 26	P-1772691897230	52%		2026-06-30	4	1	1
Bank Statement reconciliation CTI	P-1770810679845	57%		2027-04-30	14	9	1
Vendor Bills Reconciliation 2026-27	P-1770684879796	64%		2026-06-30	55	52	3
Time strap Upgrade	P-1770905796087	65%		2026-07-01	0	0	0
LMS Project	P-1773667881461	66%		2027-03-31	4	4	0
Client Registration 2026-27	P-1777351314512	69%		2026-06-11	5	3	0
Timeguard-Monitoring system	P-1771504228495	70%		2026-06-30	23	17	0
Project management software	P-1778221986762	70%		2026-06-30	3	1	0
Bank Statement reconciliation CTI 2025-26	1321	73%		2026-06-30	3	2	0
Sketch a plan - Mobile appliation	P-1776315862906	74%		2027-03-31	10	6	2
Sales invoice Raising 2026-27	P-1778220585343	75%		2026-05-31	1	1	0
Sundry Debtors 2025-26	P-1777961039388	77%		2027-04-30	10	5	0
TDS FILING FY2026-27	P-1778565144687	85%		2027-03-15	2	1	0
Monthly Budget Forecasting 2026-27	boq1321	90%		2026-06-30	27	25	0
BOQ Software	P-1779277185986	93%		2026-06-30	2	1	0
Zoho Expenses Entry FY-25-26	P-1780552190110	95%		2026-06-06	1	0	0
MD Cabin Setup	P-1780320168089	95%		2026-06-03	1	0	1
Aspire Systems	P-1776763544669	97%		2026-07-30	4	4	0
Facility Management	P-1770976814512	98%		2027-03-31	3	3	0
Documentation 2026-27							